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5440 N.W. 33rd Avenue 

Suite 100 

Fort Lauderdale, FL   33309  

tel:  954-772-4624 

fax: 954-772-4634 

PROGRESS MEETING MINUTES 
 

 
PROJECT:  Tower C, D, & Townhouses  MEETING DATE:  December 13, 2024 
  Restoration Project       

 Brickell Place Phase II Condominium   
1925 Brickell Ave.D-201 

  Miami, FL 33129 
Meeting #5 
Permit #: BD22-028836-001-B001 

 
PRESENT:  Representing the Association: Mr. Robert Jaffe- Board 

Ms. Rebeca Font-Romero- Manager 
     Ms. Laura Becerra- Assistant Manager 

 
Representing the Contractor:   Mr. Juan Ortega- Chief Superintendent 

Mr. Kirk Mohelnitzky- Chief Super. via ZOOM 
Mr. Lester Martinez- Supervisor 
Ms. Tarah Jeannet- Assist. Program Manager 

   
Representing the Engineer: Mr. Bruce Bromley- Principal Consultant  

               
 
Item #1- This is the 5th progress meeting which began at 11:30 to discuss the progress of the 
project. The next scheduled meeting is set for 11:30 am on January 31st, 2025. 
 
Item #2- The Contractor has 14 men working on the D Building, 10 men working on the C 
Building, plus Lester equals 25 men on site for a typical day. There are 6 swing stages set in 
place on the D Building and there are 6 swing stages on Building D. 
 Bengoa’s Employees are planning to be off starting on Christmas- December 25th, then 
returning on Monday, January 6th for the Holiday break. 
 
Item #3- Lester estimates that there is 60% completion of the D Building. It is estimated that 
there is 55% completion for the C Building.  
  
Item #4- Pay App #11 and Pay App #12 has been paid to the Contractor. Pay App #13 will be 
submitted next.  
 
Item #5- All of the previous shutter issues have disappeared and there are no problems lately 
with the shutter process. The Owners are being notified of shutter removals, or if necessary, 
shutter disposal. 
 There is 1 electrical shutter in the way of the cable for the swing stage, that will be 
required to be removed. This shutter will have to go thru the shutter process to check on permit, 
etc. 
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 There is 1 shutter where the Owner wants the shutter removed and discarded- D1710. 
The Association is waiting for answers on shutters pertaining to D2002 & D1501. The shutters 
have been removed but are typically discarded unless the Owner says otherwise. In the 
meantime, Lester will have his men place these shutters on the balconies.  
  
Item #6- The pre-condition survey “process” continues working good. It is completed at the start 
of each drop, then Lester provides the pre-condition survey to the Association. 
 
Item #7- Lester stated that there have been a few days lost due to rain, but production continues. 
Tarah has been documented lost days due to rain and/or winds.  
 
Item #8- There was a discussion regarding the parking decks and the existing waterproofing 
membrane. There are areas that are indicative to punching shear at the column locations and 
these approximate locations were drawn and ultimately sent to the Building Dept as part of the 
necessary repairs.  

The leaking of the expansion joints were discussed as also an item to be repaired.  
It was recommended to the Contractor to portion off sections in the parking and drive 

areas that can be chipped and repaired, then the area coated with a traffic membrane. The 
expansion joints can be replaced in these affected areas as they move around.  

A plan view of the locations of the punching areas, on the drawing, was submitted. 
 

Item #9- The Contractor had worked the last Saturday, and is planning to work this upcoming 
Saturday as well.  
 
Item #10- There was a discussion on the necessity of the meeting, set up for May of 2025, with 
the Unsafe Structures Board on the progress of the project. The percentage of completion would 
have to be put in writing and a likely attendance before the Board Members would also be a 
likely scenario.  
 
Item #11- There was a request from the Association for the possibility of painting all of the 
existing window frames around the 3 buildings.  

Bengoa stated that they are not “keen” on providing this, but Juan will discuss this further 
with Jose. He said this is a big undertaking as they will have to re-swing around the C & D  
buildings again, explore pricing, time, and not being responsible for causing any damages to the 
windows which are owned by the Unit Owners.  
 
Item #12- The Association is in need of having Bruce (NV5) to review the Architectural and 
structural drawings, the structural reinforcing of the balconies, and determining if the placement 
of new impact windows can be safely installed on the balconies, based on the submitted 
“original” drawings. 
 A signed and sealed report was issued. The Association is seeking the calculations for 
this, to back up the report, which is being worked on.  
 

 
 



 

 
                                                                                                                               
 

3 of 3 

 

5440 N.W. 33rd Avenue 

Suite 100 

Fort Lauderdale, FL   33309  

tel:  954-772-4624 

fax: 954-772-4634 

PENDING ITEMS- 
 
Pending Item #1- The mobilization began on January 8th, 2024. The duration of the project is 
contracted to be 552 working days till Final completion. There will be a charge assigned as 
Liquidated Damages of $500 per day for working days past the date. 
  
Pending Item #2- The work time for the project will be from 8:00 am (7:30 arrival on the site) to 
4:30 in the afternoon. The use of chipping hammers will begin at 8:30 am. The quitting time for 
the men is typically around 4:30 pm after cleanup.  
 
Pending Item #3- The precondition survey videos & photos of the parking areas, the roof areas, 
balcony areas, and other locations have been submitted in the Project Manual, in notebook 
format. At this time there is an estimated 45% complete on the 4 drop for the D Building. 

More of these precondition survey videos & photos must be added when the swing stages 
are put in place and as progress is made around the buildings.  
 
Pending Item #4- The Bengoa Representatives are as follows: 

• Lester Martinez is the Supervisor/Foreman- on site on a daily basis.  

• Orlando Antigua is the Senior Superintendent- on site at various times. 

• Kirk Mohelnitzky is the Chief Superintendent- on site at various times. 

• Julian Grada will be completing the as-built drawings and layout drawings. 

• Tara Jeannet is the Assistant Program Manager which will provide the paperwork 
for the CO (Change Orders) etc. 

• Juan Ortega is the Senior Superintendent- on site a various times & for progress 
meeting. 

• Jose Bengochea is the Principal of this Company.  
 
Pending Item #5- There was a Hose-Nozzle water test for the exterior windows for Units 1213 & 
1113. It was discovered that there were large gaps behind the shutters of Unit #1213. These 
shutters have been removed, discarded, and the gaps sealed and caulked. The water test has 
been performed and there were no leaks down and into Unit #1113. will be taking place. Peter & 
Lester completed this test. A report must be issued by NV5 for documentation purposes. 
 
 
NEW BUSINESS- 
 
New Business Item #1- There was a vehicle that was reportedly damaged. The Association is 
seeking a check from Bengoa in the amount of $500. 
 
New Business Item #2- The Contractor is planning on opening the pool and Rec Deck area on 
Christmas Eve. 
 
 
Meeting adjourned at 12:20 pm                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         


